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1. 106

TH
 ST. REALIGNMENT AND RECONSTRUCTION 

An official ground-breaking ceremony was held on August 20th. On August 30, 
INDOT issued the formal Notice to Proceed to the contractor, and work is 
expected to begin this week. Several utility companies have begun their work on 
relocating facilities to accommodate the construction project. 
 

2. STARKEY PATHWAY 

The soil boring tests have been completed to determine any necessary corrective 
action for the private retaining wall on the Manchester Square property as well as 
to determine any necessary modifications to the foundation for the retaining wall 
to be completed with the pathway project. This report was submitted to the 
retaining block manufacturer who will evaluate it and offer required and/or 
suggested actions. 
 

3. 2008 PAVING PROGRAM 

The contractor has completed the work on the Lion’s Club park property, and has 
indicated that construction on the remainder of the project will begin next week. 

 
4. AUSTIN OAKS PATHWAY ALONG WILLOW RD. 

This pathway was planned to come out to Michigan Rd. from the Austin 
Oaks/Brittany Chase area from the east to provide access to the existing 
pathway on the west side of Michigan Rd. In order to accomplish this, a permit is 
required from INDOT to work within their right-of-way on the east side of 
Michigan Rd. A permit application was submitted to INDOT, but has been 
declined. In order to construct the pathway as planned, the signals at this 
intersection must be modified to include pedestrian signal heads. Accordingly, 
Beam Longest, and Neff (BLN), the engineering firm who designed the recently 
completed Willow Rd. realignment and pathway project has been contacted to 
provide an estimate to perform this design and coordination. The current pathway 
construction will be modified to keep all work outside of INDOT right-of-way, and 
the actual connection of the pathway to the intersection will be completed as part 
of a follow-up project when and if the INDOT permit is approved to modify the 
signals. 


